


# GALILEO IOV

## Project

**GALILEO** is managed by the European Union and the European Space Agency. The definition phase has started in 1999 for initial deployment in 2005 and full operational capability by 2008 (in its IOV configuration).

## Our Activities

Support to the program manager for the project activities (time control, cost control, planning) and the realization of all program documents such as progress report, Project Management Plan, Master Plan. Program Pert Network management on MSProject. Management of periodic Reviews and Progress Meetings at several levels (Technical, Program, Operational Planning, Management). Resource Planning and Budgeting. Controlling of all the activities (cost and time).



## Tools and Methods

Tools:  
MSProject  
MS Office


# GLOBALSTAR-2 Project Control

## Project

Globalstar 2 is a low earth (LEO) orbit satellites constellation of 48 satellites for world wide voice and data services to businesses, government and individuals; which will replace the exiting Globalstar 1 system. Globalstar's second-generation satellites will be assembled and integrated on client's site.

## Our Activities

- Control the project: costs, schedule and project plan application
- Analysis of cost and schedule variance
- Support to Program Manager
- Monitoring of action
- Organization of reviews
- Optimization project
- Monitoring and checking contract
- Production of report



## Tools and Methods

Tools:  
Primavera Enterprise  
MS Office  
Methods:  
Project Management


# DEVELOPMENT AND PRODUCTION OF A CONSTELLATION OF 48 TELECOMMUNICATION SATELLITE.

## Project

Development and Production of a constellation of 48 Telecommunication Satellite.

## Our Activities

- Managing AIT schedule and costs
- Coordinate the AIT engineering activities and to support all the industrialization activities, like facilities preparation, test equipment specification and procurement
- Teams dimensioning and organization



## Tools and Methods

Tools:  
MS Office  
MS Project  
Primavera Project Planner  
Palisade @Risk


# QUALITY ASSURANCE MANAGER IBRIDI SUPPORT

## Project

Support activities for the control of documentation, standards testing and statistical process control on the production of hybrid electronic intended for space and military.

## Our Activities

- Verification of documentation Hybrids in factory production TASI of L'Aquila.
- Verification of technical characteristics and quality of the pieces currently in production.
- Management of non-compliance.



## Tools and Methods

Tools:

Ms Office

Software TASI

Methods:

SPC (statistical process control)

MIL and ECSS procedure

# Saving Ariane!

## Project


The European space is facing a major economic challenge: to maintain its market share in restaurant profitability. The existence of a European launcher and strategic access to space allows it is indeed non-negotiable. This requires the industry to take urgent measures to maintain market share while building the foundation for a competitive industry.

## Our Activities

In this context the proposed changes in future rocket launchers made must take into account the assessments and reliable financial competing. The economic dimension is now added the ability to achieve successful launch

- Develop a culture of profitability

The originality of our approach has been built from data scarce, patchy and biased, a framework structured around a reliable methodology for capitalization of knowledge.



## Results

Development of a unique tool for assessing and managing the costs of launch vehicles